
Panmure to Pakuranga phase 1 and phase 2 project milestones

Phase 1

Now

•  Construction Complete – New   
    Mountain Rd bridge and realigned 
    Mountain Rd
•  Busway bridge, traffic shifted onto  
    busway bridge
• Ellerslie Panmure Highway bridge        
    demolished

Opening of Ellerslie 
Panmure Highway 

Bridge

• New AMETI link Rd 
• Panmure Station upgrade
• Van Damm’s Lagoon
• Three new bridges

Community Feedback sought on 
plans to date
Finalise concept designs for 
Pakuranga Rd, Pakuranga town 
centre, Reeves Rd Flyover
Complete Assessment of 
Environmental Effects for Lagoon 
Dr, Panmure Bridge, Pakuranga 
Rd and Reeves Rd Flyover

Aug 2013 2014

Phase 2

Now Dec 2013

Community feedback sought on 
preferred scheme
Submit Notice of Requirement 
and consents for final preferred 
scheme
Have your say as part of Notice 
of Requirement process

2014

Funding application 
Complete detailed design of 
preferred option for Pakuranga 
Rd (subject to funding approval)
Community feedback sought on 
detailed design

2015/16

Construction begins (subject to 
funding, consents and property 
purchase)
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