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In the  Walking and Cycling Strategy, 
Walking and Cycling for  Sustainable 
Transport (WCfST) Strategy, Part 1 – The 
Strategy, a vision and strategic direction is set 
to encourage cycling and walking.  This first 
Action Plan covers 4 years 2005—2009, in 
order to match the next LTCCP (2006-2009) 
which is effective from July 2009. 
 
WCfST concentrates on walking and cycling 
in the context of an alternative transport mode 
to motor vehicles.  The complementary part in 
the future, will be Walking and Cycling for 
Recreation (WCfR).  There will be many 
opportunities to develop both transport 
connectivity and recreational facilities so as to 
efficiently and effectively combine the two 
parts.  
 
The WCfST—Part 2: Action Plan (this 
Action Plan), is based on best known practice 
set in the context of national and regional 
strategies, with a distinct Rodney focus.  It 
includes a range of planning, engineering, 
education, encouragement, resource and 
enforcement initiatives across a comprehensive 
range of projects, to bring about a change in 
walking and cycling behaviours. 
 
A detailed list of projects is attached in the 
Preliminary Project List.  This is the initial 
master project list for the 20 year 
implementation period of the WCfST. The 
Project List is a “work in progress”, which is 
continuously updated with the addition and 
deletion of sites and fine tuned in relation to; 
the Annual Plan; available funding ;and 
practicality of sites. The key proposed cycling 
sites in Rodney are shown on the Auckland 
Regional Transport Authority (ARTA) 
Regional Cycle Network (RCN) map. The 
RCN map is in Appendix A. This  Action Plan 
also contains the first 4 years of project 
priorities (2005—2009).  The project list in 
future will be reviewed every 3 years during 
the review and production of each new Action 
Plan. 
 
The Action Plan has five key objectives:  
improved safety for pedestrians, cyclists and 
seniors; increased walking and cycling to 
school; increased walking and cycling to work; 
improved transport opportunities for seniors 

using mobility devices; and broadened 
opportunities for alternative transport modes. 
 
The focus in this first Action Plan, is on school 
children.  School children have the greatest 
potential for the behavioural changes required 
and also to set healthy habits that may be 
sustained throughout their lives.  A priority 
system has identified the most needy schools 
and the School Travel Plans will address their 
particular needs and requirements.  
 
‘Cycle Safe’, ‘Walk and Cycle for 
Health’ (SPARC) and ‘Safe Roads to School’ 
are school programmes designed to educate 
pedestrians and cyclists.  It is intended that 
there will be affirmative action for all of 
Rodney’s 45 schools over the 20  year life of 
the strategy.  
 
The mobility needs of senior citizens will be 
assessed through a Mobility Scooter User and 
Other Needs Surveys.  By taking identified 
needs into account, alternative transport modes 
will be explored.  This will be reported in the 
second Action Plan 2010 - 2012. 
 
Action Plans are a blueprint for achieving the 
goals of substantially more walking and 
cycling.  Rodney District Council will provide 
the leadership and funding to make this 
happen.  It is hoped that parents, children, 
employers, workers and seniors will embrace 
initiatives and that other road users including 
car, truck and bus drivers will be more willing 
to share the road with the vulnerable road user 
groups.  
 
Public consultation on the March 2007 version 
of the Action Plan closed on 13th July 2007.  
The submissions received have been addressed 
in this revised version of the Action Plan. 
 

PREVIEW 
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KEY OUTCOMES 

 

This Strategy defines the strategic direction 
for walking, cycling and other modes of 
transport, in Rodney District.  It seeks to 
increase the use of walking, cycling as 
“active” alternative modes to the car, within 
the context of increased safety and 
improved health. 
 
This Strategy and Action Plan have been 
developed in response to current trends in 
community health and safety.   
 
The five key outcomes in this Strategy and 
Action Plan are: 
 
• Improved safety for pedestrians, cyclists 

and seniors 
• Increased walking and cycling to school 
• Increased walking and cycling to work 
• Improved transport opportunities for 

senior citizens using mobility devices 
• Broadened opportunities for alternative 

transport modes. 

This Action Plan supports national and 
regional initiatives and provides a local 
walking and cycling focus .  It focuses on 
potentially the largest road user group able 
to embrace walking and cycling – school 
children.  However some preliminary 
work—including surveys and workplace 
travel plans—with employers, workers and 
seniors will be undertaken to assess the 
needs of other road user groups. 
 
This Action Plan aims to increase safe 
walking and cycling to school and work.  
This will be achieved through the 
coordinated implementation of a planning 
system that includes engineering, education, 
encouragement and enforcement initiatives. 
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Objective Question Targets 

Pedestrians, cyclists and seniors 
safety 
 

Has there been a reduction in the 
percentage of crashes, fatalities and 
injuries for each user group, over 
two years? 

 

Pedestrians:  less than 4 fatalities, 
less than 10 serious injuries 
Cyclists:  less than 2 fatalities, less 
than 3 serious injuries 
Mobility Scooter Users:  less than 
1 fatality, less than 1 serious injury 

Walking and cycling to school 
including those using mixed modes 
of transport 

Has there been in increase in the 
total number of school students 
walking and cycling to school, over 
two years 

 

An increase of 10 percent from 
2007 baseline numbers.  400 on 
Walking School Buses by end of 
2007 

Walking and cycling to work 
including those using mixed modes 
of transport 

Has there been an increase in the 
total number of people walking and 
cycling to work? 

An increase of 1250 annually 
 

Improving opportunities for senior 
citizens using mobility devices 
with a view towards “Universal 
Access” 

Has there been an improvement 
in transport opportunities for 
senior citizens using mobility 
devices? 

Mobility Scooter User Survey 
completed by 2008.   
Projects identified for 2010-2012 
Action Plan 

Broadening opportunities for 
alternative transport modes with a 
view towards “Universal Access” 

Are there greater opportunities for 
alternative transport modes 

Examine and list latest trends or 
developments for alternative 
transport modes 
Projects identified for next Action 
Plan 2010 - 2012 

 

1 

2 

3 

4 

5 

MEASURING SUCCESS 

Progress with Action Plan implementation will 
be measured in two ways: 
 
• Successful implementation of planning, 

engineering, education, encouragement, 
resources and enforcement initiatives 
against set targets, evaluated in the 3-
yearly reviews of the Action Plan 

• Successful attitudinal and behavioural 
change.  These changes will be measured 
by achievement of objectives 1, 2 and 3 
below. 

 
As a result of implementation of the Action 
Plan, it is anticipated that there will not only 
be benefits to traffic management but also to 
public health: 
 
Better community health—when more peo-
ple in Rodney District exercise sufficiently to 
benefit their health by walking and cycling 
short distances (up to 30 minutes per day over 
at least 5 days), there will be a healthier  

community (despite Rodney’s aging population) 
compared with the rest of New Zealand, and 
 
Reduction in premature death—as a result of 
increased cycling and walking, the rate of prema-
ture deaths in Rodney is expected to decrease. 
 
The first evaluation of achievement of outcomes 
in this Action Plan will be presented in the 3 
yearly review in the second Action Plan (2010—
2012).  This evaluation will follow procedures 
outlined in the LTNZ/EECA paper titled “Travel 
Behaviour Change Evaluation Procedure and 
Guidelines”.  Collection of the baseline informa-
tion will commence in 2007.  Specifically this 
will address the gap in knowledge for school us-
age and seniors’ needs. 
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This Action Plan covers the period 2005 to 
2009.  The start date of 2005 is retained as 
this Action Plan was first published in 2005.   
 
Activities broadly fall into six key initiative 
areas: 
 
• Planning 
• Engineering 
• Education 
• Encouragement 
• Resources, coordination, funding and 

review 
• Enforcement 
 
The actions will be in four categories: 
 
• New actions 
• Refined actions 
• Future actions (or preliminary actions 

for the future) 
• No action 
 
There are a number of constraints or 
challenges facing the delivery of the strategy 
and they are noted under each initiative.  
These are challenges that will require future 
action or actions by others outside of 
Council or be influenced by Rodney District 
Council itself. 
 
Constraints and challenges include: 
 
• National and regional road safety issues 
• Vehicle standards/alcohol and drug 

abuse 
• Fatigue 
• Road Code 
• Speed 
• Suicide 
• Driver education 
• Senior road users 
• Living streets / liveable communities 
• Transit New Zealand liaison 
• Community involvement 
• Stakeholder alliance  
Other related initiatives and actions included 
in Rodney’s Annual Plans and LTCCP’s are 

not specifically noted here.  These are 
projects generally relating to the road 
corridor including: 
 
• Capital projects 
• Road maintenance/minor and 

miscellaneous safety projects 
• Urban upgrade 
 
The selection of candidate sites for 
development of walking and cycling 
infrastructure has been undertaken using a 
multi-criteria evaluation.  The selection 
criteria are described in Appendix B.  A 
high weighting has been attached to sites 
where high levels of existing and/or 
potential patronage could be expected.  The 
other key selection factor is the presence of 
walking and cycling generators such as 
schools, town centres, commercial areas. 
The relevant design standards and guidelines 
are described in Appendix C. The 
preliminary project lists and associated 
information are in Appendices D-I. 

WALKING AND CYCLING ACTION PLAN 
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Initiative 1: Planning 
 
Employ land use, transport planning, and urban design principles that reduce car reliance and 
encourage walking and cycling 

ID Actions Involvement Target date Output/outcome 

1.1 Strengthen the policies and objec-
tives of the Proposed District Plan 
relating to integrated land use and 
transport and providing for 
“Universal Access” to the road net-
work.  Refer “The Strategy”, Page 
30 for definition of “Universal  
Access” 

RDC Transport 
Directorate, Trans-
port Asset Man-
ager (TAM) to 
make internal sub-
missions 

2008 Policies and objectives 
that provide for the 
safe walking and cy-
cling within the district 

1.2 Review Rodney District’s 
“Standards for Engineering Design 
and Construction” 

TAM to review and 
update 

2009 and two yearly 
thereafter 

Standard for Engineer-
ing Design and Con-
struction - Revised 

1.3 Seek opportunities, including land 
purchase, to enhance the connec-
tivity of the existing pedestrian and 
cycle network including linkages to 
new subdivisions, parks and re-
serves 

Land Purchase. 
TAM will identify 
these through the 
development of the 
Project list. 
RDC Parks & 
TAM to liaise with 
RDC Parks for co-
ordination with 
their programme 
but also for links 
required for pedes-
trian and cycle net-
works 
 
 

By March each year 
for inclusion in the 
next  Annual Plan 

Inclusion in next An-
nual Plan 

1.4 Identify “Living Street”, “Liveable 
Communities” and “Packaged Pro-
ject”  Opportunities.  Examine op-
portunities to implement a “Living 
Street” redesign as per Creyke 
Road Christchurch (Refer Page 18 
NZ Walking and Cycling Strategy - 
Getting there – on foot, by cycle).  
Also utilize the NZ Government’s 
documents, Injury and Crime Pre-
vention through Environmental 
Design (CPTED and IPTED).  
These opportunities can be part of 
“Packaged Projects” where walk-
ing and cycling are part of an over-
all project of improvements on one 
site.  Refer to Action 2.12 

TAM to liaise with 
relevant depart-
ments of Council to 
determine these 
opportunities.  
Draw up a list of 
potential upgrade 
sites 

By March each year 
for inclusion in the 
next  Annual Plan 

Inclusion in next An-
nual Plan 
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Initiative 1: Planning 
 
Employ land use, transport planning, and urban design principles that reduce car reliance and 
encourage walking and cycling 



11  

ID Actions Involvement Target date Output/outcome 

2.1 Identify and implement cycling 
networks and supporting 
facilities in Rodney’s main 
urban centres to best practice 
design standards and other 
relevant New Zealand 
Standards 

TAM to review 
project list for each 
Annual Plan cycle 

Year 2007 to 2025 – 
August 2007 

Detailed Project List 
(2005-2025) 
Refer attached lists 
in Appendices 

2.2 Improve the walkability of 
Rodney’s urban communities 
and promote safe pedestrian 
mobility within these—
develop “Liveable 
Communities” 

TAM, Road Safety 
Coordinator 
(RSC), RDC 
Transport Strategy 
and other 
strategies 

June 2025 The full 
implementation of the 
2005/2025 Strategy 
by 2025 

2.3 Undertake School and Work 
Place Travel Plans to identify 
local safety and walking/
cycling access issues and 
take steps to address issues 
that arise 

RDC Travel 
Planners (TP’s) 
with coordination 
from TAM—
include outcomes 
on Action Plan 
Project List 

By 31st October  
each year 

• School Travel 
Plans (STP’s) as 
per Priority List 

• Work Place Travel 
Plans (WTP’s) as 
per Priority List 

• Project List 
(attached) 

2.4 Advocate to Transit New 
Zealand that appropriate 
facilities for cyclists and 
pedestrians be provided along 
and across State Highways in 
Rodney 

TAM to discuss 
with TNZ priority 
needs for District 
as per Project List 

By 31st October 
each year 

TNZ Projects List 
RDC Project List 

(attached) 

2.5 Monitor Council’s and Transit 
New Zealand’s physical works 
and maintenance 
programmes to identify 
opportunities to include 
provisions for cyclists’ and 
pedestrians 
 

TAM and Council’s 
and Transit NZ’s 
Road Maintenance 
Service Providers 
determine priority 
needs for District 
as per Project List 

By 31st October 
each  year 

RDC Project List 
(attached) 

2.6 Facilitate secure cycle parking 
facilities at  key public cycling 
destinations—including “Bike 
Aid” type programmes for cost 
sharing.  Identifying sites that 
may be the most suitable for 
high usage and success 

RDC RSC/TP’s/ 
TAM as per STP’s 
and WTP’s 
 

By 31st October 
each  year 

RDC Projects List 
(attached) 
Survey usage post 
construction and then 
annually to confirm 
viability of future sites 

Initiative 2: Engineering 
 
Develop and maintain safe, direct, convenient and pleasant walking and cycling networks and 
supporting facilities  
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ID Actions Involvement Target date Output/outcome 

2.7 Investigate opportunities for 
integrating cycling with public 
transport 

TAM to liaise with 
Public Transport 
Operators with 
cognisance of the 
RDC Transport 
Strategy.  Include 
bus, train and 
ferry 

By 31st October 
each year 

RDC Projects List 
(attached) 
Transport Asset 
Management Plan 
(TAMP) chances 

2.8 Review Rodney Districts Draft Roads 
and Transport Asset Management 
Plan (TAMP) to ensure maintenance 
issues associated with walking and 
cycling facilities are addressed 

TAM to liaise with 
Road 
Maintenance 
Contractors and 
others 

By 31st October 
each year 

RDC Projects List 
(attached) 
TAMP change 

2.9 Identify actual and perceived walking 
and cycling danger spots and address 
these within the Rodney Road Safety 
Action Plan including promotion of 
public reporting of cycle and 
pedestrian hazards and access issues 
to Council 

RDC RSC/TP’s/, 
Transport Safety 
Manager (TSM) 
and TAM. RDC 
Website. School 
liaison 
 

By 31st October 
each year 

RDC Projects List 
(attached) 
Road Safety Action Plan 

2.10 Identify priority sites for 40 kph School 
Zones.  Examine opportunity to 
implement these zones at each school 
site 

RDC TP’s 
through STP’s.  
RDC Transport 
Safety Manager 
(TSM) . 
Liaise LTNZ 

By 31st October 
each year 

RDC Projects List 
(attached) 
40 kph school zone 
sites, where appropriate 

2.11 Land Transport NZ Funding (LTNZ).  
Identify projects qualifying for LTNZ 
funding assistance 

RDC 
Transportation 

March each year W & C projects included 
in LTNZ LTP each year 

2.13 
 

Undertake a Mobility Scooter User 
Survey in Orewa and other urban 
areas 

RDC 
Transportation 
Directorate.  
RDC RSC/TP’s 
and  Project 
Consultants 

November 2008 Mobility Scooter Survey 
Results 
Projects for the Action 
Plan 2010-2012 listed 
and prioritised 

2.12 Examine opportunities for “Packaged 
Projects” i.e. walking and cycling 
infrastructure along with 
miscellaneous and minor safety urban 
upgrades, 40 kph zones, seal 
extensions, area wide pavement 
treatment etc. as per LTNZ 
submissions 
 

RDC 
Transportation 

March each year Packaged Projects in 
LTNZ LTP each year 

Initiative 2: Engineering 
 
Develop and maintain safe, direct, convenient and pleasant walking and cycling networks and 
supporting facilities  
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Initiative 2: Engineering 
 
Develop and maintain safe, direct, convenient and pleasant walking and cycling networks and 
supporting facilities  

ID Actions Involvement Target date Output/outcome 

2.14 Undertake a Network User Audit to 
examine the potential uptake of other 
active transport modes such as 
Mobility scooters, wheelchairs etc.  
Commence in Orewa.  Recommend 
retrofits as required 

RDC 
Transportation 
Directorate.  
RDC RSC/TP’s 
and Project 
Consultants 

November 2009 Use Audit Results 
Projects for the Action 
Plan 2010-2012 listed 
and prioritised 

2.15 Wherever feasible and practical 
install covered cycle racks at bus 
stops, rail stations, ferry terminals, 
community halls, public libraries and 
recreational facilities.  Encourage 
major employers and commercial 
establishments to do likewise 

RDC Strategy & 
Policy, Assets & 
Facilities and 
Transport 
groups 

December 2008 Proposed annual 
funding under the 
2009-19 LTCCP 

2.16 Raise and widen road shoulder as 
required to make them safe and 
attractive for walking and cycling as 
part of the Council’s road 
improvement programme—subject to 
availability of fund 

RDC 
Transportation 
Group 

Commencing in 
2009/10 financial 
year 

Include in costing for 
road improvement 
projects 
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Initiative 2: Engineering 
 
Develop and maintain safe, direct, convenient and pleasant walking and cycling networks and 
supporting facilities  

Mayor of 
Rodney 

District, John 
Laws about to 

open the 
Whangaparaoa  
Rd Cycleway in 

2005 

Senior citizens are a vulnerable road user group 
which has a growing significance in Rodney. 
There has been some recent Australian research 
relating to the issues of complex intersections 
and footpath design, mobility scooter access 
and sign visibility for senior pedestrians, 
cyclists and scooter users. 
 
The challenge for Rodney District Council is to 
incorporate the recommendations from this and 
other relevant research, where appropriate, in 
the planning of urban upgrades, road and other 
transport projects within the Action Plans 
 
Rodney is a District with a number of rural 
townships located on highly trafficked state 
highways, including SH1, SH16 and SH18.  
The state highways often bisect towns, creating 
natural barriers to safe walking and cycling.  
There is some evidence of safety issues, around 
State Highways in Rodney’s towns, including 
pedestrian and cycle crashes. 
 
To rectify the problems and address the issues, 
proactive liaison on walking and cycling must 
be sustained between Rodney District Council 
and Transit NZ.  The interests of the Rodney 
District do not necessarily align with the 
objectives of Transit NZ and this interface will 
require careful management particularly as 
Rodney is encouraging the use of walking and 
cycling as an alternative mode of transport and 
specifically where the interests of vulnerable 
user groups, school children and seniors, are 
concerned. 

 

There are some very recent moves by Transit 
NZ towards achieving a National Road Access 
Management Guideline, which  may well begin 
to address some of these issues. 
 
News media publications  regularly report on  
walking and cycling projects throughout New 
Zealand.  Some media reports have asserted 
that there are cases of walking and cycling 
infrastructure being developed without 
sufficient community consultation and with 
inappropriate (asserting low patronage 
potential) public spending on some of these 
projects.  It is therefore imperative that the 
individual project scope needs to be identified 
with the potential users and stakeholders before 
the projects proceed.  This is an important 
function of the STP’s, WTP’s and user surveys.  
The stakeholder group is recognised as being 
much wider than the established community 
and transport / transport related groups and 
organisations.  There are other important 
representatives that will be part of the 
stakeholder team including iwi, Auckland 
Regional Public Health Service, SPARC, 
EECA and NZ Historic Places Trust. 



15  

Initiative 3: Education 
 
Initiate and support education programmes that improve cycle and pedestrian skills and confidence 
and foster safe road user behaviour  

ID Actions Involvement Target date Output/outcome 

3.1 Continue to work with other 
agencies that deliver cycle and 
pedestrian safety education 
programmes for school students 
including providing information on 
road rules and cycle maintenance, 
improving road skills, developing 
cycling skills and confidence, and 
creating awareness of road safety 
risks 

RDC RSC/TP’s 
/Transport Safety 
Manager/TAM 

30 June each 
financial year.  
Programmes such 
as Cycle Safe, 
Safer Routes to 
School and the 
STP’s are to be 
completed before 
Infrastructure 
Projects 

To provide best 
practice cycle and 
pedestrian safety 
education, cycle 
training to all Rodney 
school children prior 
to encouraging 
increased use and 
implementing STP’s 

3.2 Work with other agencies to foster 
safer attitudes, skills and behaviour 
amongst motorists, cyclists and 
pedestrians e.g. ‘Bikes Belong’, 
‘Share the Road’ , ‘Look for Bikes’ 
campaigns 

RDC RSC/TP’s.  
Liaise with LTNZ, 
Cycle Action 
Auckland’s Local 
User Groups 

Ongoing Achievement of Safer 
attitudes, skills and 
behaviour amongst 
motorists.  Reduction 
in crashes involving 
pedestrians, cyclists 
and seniors 

     

3.3 Incorporate initiatives targeted at 
improving road safety for cyclists 
and pedestrians into the Rodney 
Road Safety Action Plan 

RDC Transportation 
Group - TAM 

Annually Incorporation of all 
road safety initiatives 
into plan 
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ID Actions Involvement Target 
date 

Output/outcome 

4.1 Work with schools through the 
‘Travelwise to School’ & like 
programmes and work with 
businesses to develop both 
School Travel Plans (STPs) 
and Workplace Travel Plans 
(WTPs), to enable and 
encourage walking and cycling 
to both school & work.  Also 
promote “Walking School 
Buses” and “Safer Routes to 
School” 

RDC TP’s Before 
STP’s are 
implement
ed by June 
each year 

STP’s produced prior to 
implementing the associated 
walking and cycling 
infrastructure associated with 
schools 

4.2 Support school and other 
agency publicity campaigns, 
emphasising the need to 
improve community health 
through physical activity 

RDC RSC/TP’s Ongoing Increased Walking and Cycling 
improved health (30 mins/day 
for 5 days) 

4.3 Support local, regional and 
national initiatives & events that 
promote walking and cycling 
e.g. ‘s Bike Wise Week, Bike to 
Work Day, Bike to School Day, 
Commuter Challenge etc. 

RDC RSC/TP’s, 
TAM, RDC Transport 
Directorate, Chief 
Executive, RDC 
Media Liaison 
Person, Politicians, 
Mayor.  All Where 
possible 

At they 
arise 
annually 

Increased Walking and Cycling, 
improved health (30 mins/day 
for 5 days) 

4.4 Show leadership, by enabling 
and encouraging Rodney 
District Council staff to cycle 
and walk to work 

RDC RSC/TP’s, 
Chief Executive, 
Mayor, Policies: RDC 
Property. 
Provide and use 
facilities; publicity 
lead by example, 
WTP for RDC 

 2007 Increase in numbers of RDC 
staff walking and cycling to 
work 

4.5 Advertise and promote new 
walking and cycling facilities as 
they are developed 

RDC RSC/TP’s, RDC 
Media Liaison 
Person, Mayor, Chief 
Executive 

As they 
arise 

All potential users are informed 

Initiative 4: Encouragement 
 
Promote walking and cycling as viable modes of transport  
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Initiative 4: Encouragement 
 
Promote walking and cycling as viable modes of transport 

Promotional initiatives such as Commuter 
Challenges, Cycle Safe Safety Education, 
Bike to Work and  School Days and 
Bikewise Week, will require voluntary and 
community effort.  Cycling and walking and 
senior user groups should be encouraged and 
local liaison people or champions fostered.  
Business sponsorship is important for Cycle 
Safe Education.  The stimulus, support and 
encouragement for such endeavours is an 
important part of Council’s role in achieving 
the Strategy. 
 
Walking and cycling ‘discovery tour’ maps 
and signage can be produced in partnership 
between community volunteers, businesses 
and Council.   

 
In Lyttelton, where this initiative has been 
implemented, benefits include: 
 
• Raising the profile of walking and 

cycling and increasing community 
interaction 

• Making the walking and cycling 
environment more visible to locals and 
tourists 

• Improving the maintenance of 
previously neglected rights of ways and 
access ways 

• Forming of community walking groups 
specifically seniors 

• Producing promotional tools for the 
local district.  

ID Actions Involvement Target date Output/outcome 

4.6 Produce walking and cycling maps, 
once a significant number of safe 
routes are  available 

RDC RSC/TP’s, 
TAM, Local 
Liaison Group 
and Businesses 
in each 
community 

2008 Publication of maps in 
conjunction with 
Council’s Parks and 
Coastal Group’s 
initiatives. 

Encouraging walking to 
school through the 
“Walking Buses”  

Programme 
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Initiative 5:  Resources, Coordination, Funding and Review 
 
Funding for walking and cycling facilities and initiatives 

ID Actions Involvement Target date Output/outcome 

5.1 Establish a 2-year walking and 
cycling network implementation plan, 
to be included in the Annual Plan 
and LTCCP process 

Completed and attached in 
Appendices 

Completed Project List 
Attached 

5.2 Review  the Walking and Cycling 
Action Plan after  3 years and set a 
new 3 Yearly Action Plan.  (Review 
the Walking and Cycling Strategy 
after 6-8 years) 

RDC RSC/TPO/TAM  plus 
Project Consultants 

Due in 2009 
Triennial 
review and 
Action Plan 

Triennial Review 
and Action Plan 
2010-2012 

5.3 Form a Steering Group of Rodney 
District Council officers from various 
departments to coordinate the 
implementation of the Walking and 
Cycling Strategy 

TAM  May 2008 Establishment of 
RDC Steering 
Group 

5.4 Within Council, allocate staff 
resources to coordinate and 
champion the implementation of the 
Strategy 

• TAM  
• RDC RSC/TP’s 
• RDC W & C Steering 

Group 

Ongoing Firm guidelines 
and policy on 
Consultation 

5.5 Facilitate a Cycling & Walking 
Advisory Group that will comprise of 
an internal Steering Group, 
representatives from other agencies 
and local walking and cycling 
advocates 

• TAM  
• RDC RSC/TPO 
• RDC W & C Steering 

Group 

March 2008 
Ongoing 

Establishment of 
Rodney Walking 
and Cycling 
Advisory Group 

5.6 Collect data on cycle numbers and 
use of cycling and walking as a mode 
of transport.  Assess data every year 
and evaluate progress against 
identified targets 

• TAM  
 

March 2008.  
Next review 
2009 

Firm Data List on 
current usage.  
Triennial Review 
and Action Plan 
2010-2012 

5.7 Apply for RDC funding through the 
annual planning process. 
Also, apply annually for Land 
Transport NZ funding assistance 

• TAM  March and 
September 
each year  
 

RDC Annual Plan 
and  
LTNZ—LTP  
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Initiative 6: Enforcement 
 
To Plan and facilitate adequate enforcement to support this strategy  

ID Actions Involvement Target 
date 

Output/outcome 

6.1 Plan and facilitate parking 
enforcement around schools and in 
town centres, to complement safe 
environs for walking and cycling 

• RDC RSC/TP’s 
• RDC Police and 

Traffic Liaison 
Group 

• NZ Police 
• Schools 
 

Ongoing Reduction in parking issues, 
increased awareness 

6.2 Include walking and cycling within 
the auspices of the Rodney Traffic 
Safety Liaison Group so as to raise 
awareness of the importance of 
enforcement activities in relation to 
promotion of walking and cycling 

• RDC RSC/TP’s 
• TAM, RDC 

Network 
Managers 

• RDC Network 
Contractors 

• NZ Police 
• TNZ 
 

Ongoing Coordination, Enforcement 
and Common Awareness of 
walking and cycling issues 

6.4 Speed enforcement, especially 
around schools.  To liaise with NZ 
Police through the Rodney Police 
and Safety Liaison Group, on 
speed and other enforcement, 
particularly in relation to school 
safety and Black Spots and 40kph 
School Zones 

• RDC RSC/TP’s 
• RDC Police and 

Traffic Liaison 
Group 

• NZ Police 
• Schools 
 

Ongoing  Reduction in crashes, 
increased awareness of 
safety issues 
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Initiative 6: Enforcement 
 
To Plan and facilitate adequate enforcement to support this strategy  

Local coordination of road and traffic safety 
enforcement is an essential part of the 
strategy. Local authorities have had marked 
success with Traffic Safety Liaison Groups 
with participation from: 
 
• The Transport Safety Managers (TSM) 
• The Road Safety Coordinators (RSC) 
• The Travel Planners (TP’s) 
• Transit New Zealand 
• NZ Police 
• The Road Network Manager (s) /

Contractor (s) 
• Council Parking Officers 
 
 
 
 
 
 
 
 

The continuation of the Rodney Transport 
Safety Liaison Group (Rodney Police - Road 
Safety Action Plan Meetings) is supported, 
to ensure coverage of the following local 
road safety issues including: 
 
• Schools—transport access and issues 
• Parking—schools, town centres, public 

transport interface (park and ride) 
• Speed, alcohol, drug and other 

enforcement 
• Street/boy racers—potential 

impediments to safe walking and cycling 
• National safety initiatives. 
• Unrestrained vehicle occupants 
• Road code changes and enforcement 
• Driver education including schools and 

‘road safe’ 
• Signs and line marking 
• Accident black spots and crashes. 
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APPENDICES 

 

• Appendix A:  Regional Cycle Network (RCN) map 

• Appendix B:  Selection Criteria  

• Appendix C:  Design Guidelines 

• Appendix D:  Project List Notes 

• Appendix E:  Project List 2005 - 2009 

• Appendix F:  Preliminary Project Summary (2005-2025) 

• Appendix G:  Preliminary Project List, 2005 - 2025, Eastern Ward (including project location maps) 

• Appendix H:  Preliminary Project List, 2005 - 2025, Western Ward (including project location maps) 

• Appendix I:  Preliminary Project List, 2005 - 2025, Northern Ward (including project location maps) 




